To: Cities, Counties, and Consultants **Date:** August 6, 2007

From: Office of Local Systems Revision No.: 2007-05

Subject: Packet and I.M. Revision Notice

The <u>Project Development Information Packet</u> (Packet) is in the process of being phased-out. The Packet will be replaced by the Federal-aid Project Development Guide (Guide) and the new <u>Instructional Memorandums to Local Public Agencies</u> (I.M.s). Refer to these web pages for additional information concerning the phase-out and transition process.

This revision notice identifies the Packet documents that have been replaced and the corresponding new I.M.s that have taken their place. It also identifies any updates to existing I.M.s. All new or updated I.M. documents are included on the pages that follow this notice. Note: This document is designed for double-sided printing, therefore documents with an odd number of pages are followed by a blank page.

If you maintain a hardcopy of the Packet and / or I.M.s, and plan to continue doing so, we recommend you either: a) as individual Packet or I.M. documents are replaced or updated, remove the old document and place the corresponding new I.M. in numeric sequence in your binder; or b) wait until the Packet is completely replaced before printing a new hardcopy. Once complete, the Guide and / or the I.M.s will be available for download as a single PDF file for convenient printing.

If you have any questions concerning the phase-out of the Packet, the transition to the new I.M.s, or these revisions, please contact Charlie Purcell at Charlie.Purcell@dot.iowa.gov or 515-239-1532.

*** PLEASE NOTIFY ALL AFFECTED PERSONNEL OF THIS CHANGE ***

Document Title or I.M Number Revision Date	Summary of Significant Revision(s)
Packet Table of Contents August 6, 2007	The Packet Table of Contents has been modified to show which Packet documents have been replaced. It includes cross-references and links to the corresponding new I.M.s. where appropriate.
I.M. Table of Contents August 6, 2007	The I.M. Table of Contents has been revised to reflect an updated numbering system and revision dates, including the new I.M.s listed below. It also includes cross-references and links to existing County Engineers I.M.s and Packet documents, where appropriate.
Chart 5 – Early ROW Acquisition Process, Packet Flow Charts Section 09-02-04	These documents have been replaced by I.M. 3.605 , Right-of-Way Acquisition, which was previously published with Revision Notice 2007-04, dated June 18, 2007. The replacement of these documents were mistakenly omitted from Revision Notice 2007-04.
Chart 8 – ROW Authorization Process Packet Flow Charts Section 11-01-01	
I.M. 3.005 Project Development Submittal Dates and Information August 6, 2007	 This I.M. has been updated. Substantive changes include the following: The submittal dates have been updated to include letting dates through October 2009. A note was added regarding the submittal dates to clarify that these dates are not applicable for projects that require an Environmental Assessment (EA) or Environmental Impact Statement (EIS) document. General guidance concerning submittal of electronic plans and other documents has been added.

PROJECT DEVELOPMENT INFORMATION PACKET

for Local Public Agency Federal-Aid Projects

Please Note: The Packet is in the process of being phased-out. Most of the detailed guidance currently contained in the Packet documents will be transferred to the new Instructional Memorandums for Local Public Agencies (I.M.s). Eventually, the Packet will be completely replaced with a new, more concise document called the "Federal-aid Project Development Guide." The Guide will summarize the Federal-aid project development process and reference the new I.M.s where appropriate to provide additional details concerning specific parts of the process.

If a Packet document has been replaced it is shown below in light grey text along with a cross-reference to the corresponding new I.M. In all new I.M.s, references to existing Packet documents have been replaced with references to the new I.M. that has taken or will take its place. If the referenced new I.M. is not yet complete, the web page will redirect the user to the appropriate existing Packet document(s).

This Table of Contents will remain in place until the Packet is completely phased-out.

TABLE OF CONTENTS

General Information	Revision Date
• Introduction (PDF)	
FHWA Authorization Basics (PDF)	09-04-02
Glossary of Terms (PDF)	09-04-02
• Project Development Timeline (Replaced by <u>I.M. 3.002</u>)	N/A
• Critical Path Memorandum for Project Development (Replaced by I.M. 3.005)	N/A
DBE Guidelines (Replaced by <u>I.M. 3.710</u>)	N/A
Flow Charts	Revision Date
Flow Chart Legend and Abbreviations (PDF)	09-02-04
• Chart 1 – Project Development Process Overview (PDF)	
• Chart 2 – LPA / DOT Agreement Process (PDF)	
• Chart 3 – Concept Statement Process (PDF)	
• Chart 4 – Design Exception Process (PDF)	11-01-01
• Chart 5 – Early ROW Acquisition Process (Replaced by I.M. <u>I.M. 3.605</u>)	
• Chart 6 – Environmental Process Overview (PDF)	
• Chart 6A – Environmental Assessment / FONSI Process (PDF)	09-02-04
• Chart 6B – Environmental Impact Statement / ROD Process (PDF)	09-02-04
• Chart 6C – Section 106 Process (PDF)	
• Chart 6D – Section 4(f) Process (PDF)	
• Chart 6E – Farmland Protection Policy Act Process (PDF)	
• Chart 7 – Preliminary Plan Process (PDF)	
• Chart 8 – ROW Authorization Process (Replaced by I.M. <u>I.M. 3.605</u>)	N/A
• Chart 9 – Utility Relocation or Railroad Work Federal-aid Authorization Process (1	
<u>I.M. 3.680</u> ; for Utilities, see <u>I.M. 3.650</u>)	N/A
• Chart 10 – Check and Final Plan Process (Replaced by <u>I.M. 3.505</u>)	N/A
• Chart 11 – Project Development Certification Process (PDF)	
• Chart 12 – DOT Pre-letting Process (PDF)	11-01-01
• Chart 13 – DOT Post-letting Process (PDF)	
• Chart 14 – Final Detail Estimate Process (PDF)	
• Chart 15 – Final Voucher Process (PDF)	11-01-01

Table of Contents

Page 1 of 3

Index No	o. 1 - Consultant Selection (Replaced by <u>I.M. 3.305</u>)	Revision Date
• Fede	ral-Aid Consultant Checklist	N/A
	s of Payment Methods	
	elines for Federal-Aid Consultant Agreements	
• Sam	ble Consultant Agreement	N/A
Index No	o. 2 - In-House Engineering	Revision Date
	ouse Engineering Guidelines (PDF)	
	to Utilize Federal Aid for In-House Engineering (PDF)	
Index No	o. 3 - Force Account	Revision Date
	e Account Construction Guidelines (PDF)	
	to Utilize Federal Aid for Force Account Construction (PDF)	
Index No	o. 4 - In-Kind Contribution (Replaced by <u>I.M. 3.050</u>)	Revision Date
	nd Contribution Guidelines	
	to Utilize In-Kind Contributions	
_	aple In-Kind Calculations	
Index No	o. 5 - Design Criteria	Revision Date
	ication of Design Criteria (PDF)	
	n Design Aids (PDF)	
	native Urban Design Guides (PDF)	
	n 3R Guidelines (PDF)	
	gn Exception Process for City Federal Aid Projects (PDF)	
Index No	o. 6 - Concept Statement and Environmental Regulations	Revision Date
Index NoNEP	A Project Classification Process (PDF)	Revision Date 06-16-05
• NEP	A Project Classification Process (PDF)	
NEPCond	A Project Classification Process (<u>PDF</u>)	Aug-05
NEPCondCond	A Project Classification Process (<u>PDF</u>)	Aug-05
NEPCondCondEnvi	A Project Classification Process (<u>PDF</u>)	Aug-05 09-06-05 Aug-05
 NEP Cond Cond Envi Envi 	A Project Classification Process (PDF)	Aug-05 09-06-05 Aug-05 09-06-05
NEPCondCondEnviEnviCult	A Project Classification Process (PDF)	Aug-05 09-06-05 Aug-05 09-06-05 09-02-04
 NEP Cond Cond Envi Envi Cult Farm 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) aral Resource Regulations (PDF)	Aug-0509-06-05Aug-0509-06-0509-02-0411-01-01
 NEP Cond Cond Envi Envi Cult Farm Farm 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) aral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF)	Aug-0509-06-05Aug-0509-06-0509-02-0411-01-01
 NEP Cond Envi Envi Cult Farm Farm 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) aral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date
 NEP Cond Cond Envi Envi Cult Farm Farm Index No Preli 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) aral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-06
 NEP Cond Cond Envi Envi Cult Farm Farm Index No Preli Preli 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) caral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) 6. 7 - Preliminary Plans minary Plan Guidelines (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-06
 NEP Cond Envi Envi Cult Farm Farm Index No Preli Preli 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) aral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) b. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05
 NEP Cond Cond Envi Envi Cult Farm Farm Index No Preli Preli Index No Check 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) caral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) c. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) c. 8 - Check and Final Plans	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05
 NEP Cond Cond Envi Envi Culta Farm Farm Index No Preli Preli Index No Check Check Check Check 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) conmental Data Sheet (Form 517006) (eForm XML) (Word) conmental Data Sheet Instructions (PDF) caral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) 6. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) 6. 8 - Check and Final Plans k and Final Plan Guidelines (Replaced by I.M. 3.505)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05
 NEP Cond Cond Envi Envi Cult Farm Farm Index No Preli Preli Index No Check Check Bridge Storn 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) land Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) b. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) b. 8 - Check and Final Plans k and Final Plan Guidelines (Replaced by I.M. 3.505) k and Final Plan Checklist (Replaced by I.M. 3.505) ge or Structural Plan Supplementary Checklist (Replaced by I.M. 3.510) m Water Permits (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05N/AN/A
 NEP Cond Cond Envi Envi Cult Farm Farm Index No Preli Preli Index No Check Check Bridge Storn 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) aral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) b. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) b. 8 - Check and Final Plans k and Final Plan Guidelines (Replaced by I.M. 3.505) k and Final Plan Checklist (Replaced by I.M. 3.505) ge or Structural Plan Supplementary Checklist (Replaced by I.M. 3.510)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05N/AN/A
 NEP Cond Cond Envi Envi Cult Farm Farm Preli Preli Preli Check Storn Samp 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) land Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) b. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) b. 8 - Check and Final Plans k and Final Plan Guidelines (Replaced by I.M. 3.505) k and Final Plan Checklist (Replaced by I.M. 3.505) ge or Structural Plan Supplementary Checklist (Replaced by I.M. 3.510) m Water Permits (PDF)	Aug-0509-06-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05N/AN/AN/AN/AN/AN/AN/A
 NEP Cond Cond Envi Envi Farm Farm Farm Index No Preli Preli Index No Check Storn Samp BIAS Requ 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) caral Resource Regulations (PDF) land Protection Policy Act Guidelines (PDF) land Conversion Impact Rating Form (Form AD-1006) (PDF) c. 7 - Preliminary Plans minary Plan Guidelines (PDF) minary Plan Checklist (PDF) c. 8 - Check and Final Plans k and Final Plan Guidelines (Replaced by I.M. 3.505) k and Final Plan Checklist (Replaced by I.M. 3.505) ge or Structural Plan Supplementary Checklist (Replaced by I.M. 3.510) and Water Permits (PDF) colle Pollution Prevention Plan (PDF) (Word) de 2000 Information (PDF) irements for Preparing and Submitting Special Provisions for	Aug-05
 NEP Cond Cond Envi Envi Culta Farm Farm Index No Preli Preli Index No Check Check Storn Samp BIA3 Requestate 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) commental Data Sheet Instructions (PDF)	Aug-0509-06-0509-06-0509-02-0411-01-01Oct-83 Revision Date02-24-0606-16-05N/AN/AN/AN/AN/AN/A
 NEP Cond Cond Envi Envi Farm Farm Farm Index No Preli Preli Check Check Storn Samp BIAS Requestate Projet 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) commental Data Sheet Instructions (PDF)	Aug-05
 NEP Cond Cond Envi Envi Farm Farm Index No Preli Preli Index No Check Storn Samp BIAS Requisitate Proje Proje 	A Project Classification Process (PDF) ept Statement for Federal Aid Projects (Form 517001) (eForm XML) (Word) ept Statement Instructions (PDF) commental Data Sheet (Form 517006) (eForm XML) (Word) commental Data Sheet Instructions (PDF) commental Data Sheet Instructions (PDF)	

Table of Contents Page 2 of 3

•	Locally Procured Federal-aid Contract Requirements	N/A
•	Pre-Award Checklist and Certification	N/A
•	Post-Award Checklist and Certification	N/A
•	Supplemental Agreement for Locally Procured Federal-aid Contracts	N/A
•	Forms Packet*	N/A
•	* These forms are not included in the Project Development Information Packet itself. convenience, this self-extracting executable file is provided. It contains current versi quote documents and the construction forms used for local federal-aid contract procure pendix A – Instructional Memorandums (I.M.) I.M. 3.131 Design and Submittal of Preliminary Bridge and Culvert Plans (PDF) I.M. 3.15 Highway Improvements in the Vicinity of Airports or Heliports (PDF) I.M. 3.210 Design Criteria – New Construction or Complete Reconstruction (PDF) I.M. 3.213 Traffic Barriers (Guardrail and Bridge Rail) (PDF) I.M. 3.214 3R Guidelines (PDF)	ons of bid / rement process. Revision DateMay-03Dec-02May-03Nov-01May-03
•	I.M. 3.216 Economic Analysis (Benefit-to-Cost Ratio) (PDF)	
• Re	I.M. 3.218 Design Exception Process (PDF)	Notice Date
•	Revision No. 01-2002 (PDF)	
•	Revision No. 02-2002 (PDF)	
•	Revision No. 03-2002 (PDF)	
•	Revision No. 04-2002 (PDF)	
•	Revision No. 05-2002 (PDF)	
•	Revision No. 06-2002 (PDF)	
•	Revision No. 01-2003 (PDF)	
•	Revision No. 02-2003 (PDF)	
•	Revision No. 03-2003 (PDF)	
•	Revision No. 04-2003 (PDF)	
•	Revision No. 05-2003 (PDF)	
•	Revision No. 01-2004 (PDF)	
•	Revision No. 02-2004 (PDF)	
•	Revision No. 01-2005 (PDF)	
•	Revision No. 02-2005 (PDF)	
•	Revision No. 03-2005 (PDF)	
•	Revision No. 04-2005 (PDF)	
•	Revision No. 05-2005 (PDF)	
•	Revision No. 06-2005 (PDF)	
•	Revision No. 01-2006 (PDF)	
•	Revision No. 02-2006 (PDF)	
•	Revision No. 2007-01 (PDF)	
•	Revision No. 2007-01 (<u>PDF</u>)	
•	Revision No. 2007-02 (<u>PDF</u>)	
	Revision No. 2007-03 (<u>PDF</u>)	
•		
•	Revision No. 2007-05 (<u>PDF</u>)	08-06-07

Index No. 9 – Locally Procured Federal-aid Contracts (Replaced by <u>I.M. 3.720</u>)Revision Date

Table of Contents Page 3 of 3

Instructional Memorandums To Local Public Agencies Table of Contents



Note: Some of the I.M.s listed below are not yet complete. Incomplete I.M.s are shown in light grey text. Some of the incomplete I.M.s will be based on existing I.M.s that will be renumbered. Other incomplete I.M.s will be based on content that is currently part of the Project Development Information Packet. Still other incomplete I.M.s will include entirely new content. Where applicable, a reference and link to the existing I.M. or Packet document is provided.

No.	Subject	Revision Date	Written To
Chap	ter 1 – General Information		
Section	n 1.0 General		
<u>1.010</u>	County Road Embargoes on the Iowa Detour and Road Embargo Map	November 2001	Counties
<u>1.020</u>	Pavement Friction Evaluation Program	August 2003	Counties
1.030	Ordering Forms and Supplies From the Iowa Department of Transportation	November 2001	Both
<u>1.050</u>	Manuals, Guides and Instructional Information Available to Counties	December 2002	Both
Section	n 1.1 References		
<u>1.120</u>	References to the Iowa Code	August 2003	Counties
Chap	ter 2 – Administration		
Section	n 2.0 Finance		
2.010	Transfer of Local Secondary Road Use Tax Funds to the Farm-to- Market Fund	November 2001	Counties
	Attachment A - Local to FM Fund Transfer Resolution (Word)	November 2001	Counties
2.020	Federal and State Bridge Replacement and Rehabilitation Programs	August 2004	Counties
2.030	Transfer of Farm-to-Market Funds to the Local Secondary Road Fund	April 12, 2007	Counties
2.040	Temporary Allocation of Farm-to-Market Funds	November 2001	Counties
2.050	Procedure to Change a County Secondary Road Construction Program (see I.M. 3.11, dated March 2003)	N/A	Counties
	Attachment A – Add FM or Local Project Resolution (see attachment to I.M. 3.11, dated March 2003) (Word)	N/A	Counties
	Attachment B - Advance Local Project Resolution (see attachment to I.M. 3.11, dated March 2003) (Word)	N/A	Counties
2.071	Secondary Road Budget Accounting Code Series	July 2005	Counties
Section	n 2.1 Maintenance		
<u>2.110</u>	Maintenance of County Roads at Intersections, Interchanges, and Grade Separations with the Primary Highway System	June 1998	Counties
Section	n 2.2 Traffic Service and Control		
2.210	Engineering and Traffic Investigations – Speed Limit Study	March 2002	Counties
	Attachment A - Speed Restriction Ordinance (Word)	March 2002	Counties
	Attachment B - Amendment to Speed Restriction Ordinance (Word)	March 2002	Counties
	Attachment C - Resolution for Establishing Speed Limits (Word)	March 2002	Counties
2.220	Establishing and Signing Area Service B and Area Service C Roads	January 2004	Counties
	Attachment A - Area Service "B" Ordinance (Word)	March 2002	Counties
	Attachment B - Area Service "B" Resolution (Word)	March 2002	Counties
	Attachment C - Area Service "C" Ordinance (Word)	January 2004	Counties
	Attachment D - Area Service "C" Resolution (Word)	January 2004	Counties

No.	Subject	Revision Date	Written To
2.230	Signing for Low Cost Stream Crossings	June 2002	Counties
	Attachment A - Resolution for Low-Water Stream Crossing (Word)	June 2002	Counties
2.240	Iowa DOT Traffic Counts	N/A	Both
Sectio	n 2.3 Agreements		
2.310	Construction Agreements Between City and County on Secondary Road Extensions	April 2002	Both
	Attachment A - Resolution for Construction Agreement between City and County on Secondary Road Extensions (Word)	April 2002	Both
•	ter 3 – Project Development		
	n 3.0 General		
3.002	Federal-aid Project Scheduling	February 16, 2007	Both
<u>3.005</u>	Project Development Submittal Dates and Information	August 6, 2007	Both
3.010	Project Development Outline Federal-Aid Funding (BRS, BHS, BROS, BHOS, STS-S, STP-A, STP-E, STP-ES)	February 2002	Both
3.020	Project Development Outline Farm-to-Market Funding (FM)	February 2002	Counties
3.030	Project Development Outline Local Funding (L)	February 2002	Both
<u>3.050</u>	In-Kind Contributions	April 12, 2007	Both
3.060	Project Prefix Designation (see I.M. 3.14, dated December 2002)	N/A	Both
	n 3.1 Environmental Reviews and Permits		
3.105	Concept Statement Instructions (see Packet, Index No. 6, Concept Statement Instructions)	N/A	Both
	Attachment A – Example Concept Statement	N/A	Both
3.110	Environmental Data Sheet Instructions (see Packet, Index No. 6, Environmental Datasheet Instructions)	N/A	Both
	Attachment A – Example Environmental Data Sheet	N/A	Both
3.112	FHWA Environmental Concurrence Process (see Packet, Index No. 6, NEPA Project Classification Process)	N/A	Both
	Attachment A - Environmental Concurrence Process Overview (see Packet, Flowcharts, Chart No. 6 - Environmental Process Overview)	N/A	Both
	Attachment B - Environmental Assessment / FONSI Process (see Packet, Flowcharts, Chart No. 6A - Environmental Assessment / FONSI Process)	N/A	Both
	Attachment C - Environmental Impact Statement / ROD Process (see Packet, Flowcharts, Chart No. 6B - Environmental Impact Statement / ROD Process)	N/A	Both
	Attachment D - Section 106 Process (see Packet, Flowcharts, Chart No. 6C - Section 106 Process)	N/A	Both
	Attachment E - Section 4(f) Process (see Packet, Flowcharts, Chart No. 6D – Section 4(f) Process)	N/A	Both
3.114	Cultural Resource Regulations (see Packet, Index No. 6, <u>Cultural</u> Resource Regulations)	N/A	Both
3.120	Farmland Protection Policy Act Guidelines (see Packet, Index No. 6, <u>Farmland Protection Policy Act Guidelines</u>)	N/A	Both
	Attachment A - Farmland Protection Policy Act Process Flowchart (see Packet, Flowcharts, Chart No. 6E - Farmland Protection Policy Act Process)	N/A	Both
<u>3.130</u>	404 Permit Process	September 2005	Both
	Appendix A - Permit Application Checklist	January 2004	Both
	Appendix B - List of Environmental Consultants	September 2005	Both
3.140	Storm Water Permits (see Packet, Index No. 8, Storm Water Permits)	N/A	Both

	0.12(D. Island	\\\\.''' \\
No.	Subject	Revision Date	Written To
	Attachment A – Sample Pollution Prevention Plan (see Packet, Index No. 8, Sample Pollution Prevention Plan (Word) (PDF))	N/A	Both
<u>3.150</u>	Highway Improvements in the Vicinity of Airports or Heliports	December 2002	Both
3.160	Asbestos Inspection, Removal, and Notification Requirements	April 12, 2007	Both
	Attachment A – Notification of Demolition form (Word) (PDF)	April 12, 2007	Both
3.170	Hazardous Wastes	N/A	Both
Sectio	n 3.2 Design Guidelines and Exceptions		
3.205	Urban Design Guidelines for Federal-aid Projects (see Packet, Index No. 5, Application of Design Criteria, Urban Design Aids, Alternative Urban Design Guides, Urban 3R Guidelines, and Design Exception Process for City Federal-aid Projects)	N/A	Cities
<u>3.210</u>	Design Criteria – New Construction or Complete Reconstruction on Federal-aid Projects	May 2003	Counties
3.211	Rehabilitation of Existing Surfaces	November 2001	Counties
3.213	Traffic Barriers (Guardrail and Bridge Rail)	November 2001	Both
3.214	3R Guidelines for Federal-Aid Projects	May 2003	Counties
3.215	Clear Zone	February 2002	Counties
3.216	Economic Analysis (Benefit-to-Cost Ratio)	October 2001	Counties
3.218	Design Exception Process	December 2002	Counties
<u>0.210</u>	Attachment A – Design Exception Process Flowchart (see Packet,	N/A	Both
	Flowcharts, Chart No. 4 – Design Exception Process)	N/A	Dotti
3.220	Design Exception Process for Bridges Narrower than Approach Pavement (see I.M. 3.132, dated February 2002)	N/A	Both
Sectio	n 3.3 Consultant and In-House Design		
3.305	Federal-aid Participation in Consultant Costs	August 29, 2006	Both
	Attachment A - Federal-Aid Consultant Checklist	August 29, 2006	Both
	Attachment B – Guidelines for Federal-Aid Consultant Contracts	August 29, 2006	Both
	Attachment C – Payment Methods	August 29, 2006	Both
	Attachment D – Sample Consultant Contract (Word)	August 29, 2006	Both
3.310	Federal-aid Participation in In-House Engineering Costs (see Packet, Index No. 2, In-House Engineering Guidelines and Steps to Utilize Federal-aid for In-House Engineering)	N/A	Both
3.315	Farm-to-Market Funded Consultant Contracts	N/A	Counties
Sectio	n 3.4 Preliminary Design		
3.405	Preliminary Plans (see I.M. 3.12, dated June 2002)	N/A	Both
	Attachment A – Preliminary Plan Guidelines (see Packet, Index No. 7, Preliminary Plan Guidelines)	N/A	Both
	Attachment B – Preliminary Plan Checklist (see Packet, Index No. 7, Preliminary Plan Checklist)	N/A	Both
	Attachment C – Preliminary Plan Process Flowchart (see Packet, Flowcharts, Chart No. 7 – Preliminary Plan Process)	N/A	Both
3.410	Preliminary Bridge or Culvert Plans (see I.M. 3.131, dated May 2003)	N/A	Both
Sectio	n 3.5 Final Design		
3.505	Check and Final Plans	February 16, 2007	Both
	Attachment A – Check and Final Plan Guidelines	February 16, 2007	Both
	Attachment B – Check and Final Plan Checklist	February 16, 2007	Both
	Attachment C – Check and Final Plan Process Flowchart	February 16, 2007	Both
3.510	Check and Final Bridge or Culvert Plans	February 16, 2007	Both
<u> </u>	Attachment A – Bridge or Culvert Plan Supplementary Checklist	February 16, 2007	Both
	Attachment A - Bridge of Curvert Flam Supplementary Checklist	1 culualy 10, 2007	וווטם

No.	Subject	Revision Date	Written To
3.520	Electronic Bid Item Information (see Packet, Index No. 8, <u>BIAS 2000</u> <u>Information</u>)	N/A	Both
Sectio	n 3.6 Right-of-Way, Utilities, and Railroads		
<u>3.605</u>	Right-of-Way Acquisition	June 18, 2007	Both
	Attachment A – Compensation Estimate Procedures	June 18, 2007	Both
	Attachment B – FHWA Authorization of Right-of-Way Costs Flowchart	June 18, 2007	Both
	Attachment C – Early Right-of-Way Acquisition Process Flowchart	June 18, 2007	Both
3.640	Utility Accommodation and Coordination	N/A	Both
3.650	Federal-aid Participation in Utility Relocations	June 18, 2007	Both
	Attachment A – Utility Relocation Federal-Aid Eligibility Flowchart	June 18, 2007	Both
	Attachment B – FHWA Authorization of Utility Relocation Costs Flowchart	June 18, 2007	Both
3.670	Work on Railroad Right-of-Way	May 1, 2007	Both
	Attachment A – Notification and Agreement of Maintenance Work in Railroad Right-of-Way (Word)	May 1, 2007	Both
	Attachment B – Notification of Construction Work in Railroad Right-of-Way (Word)	May 1, 2007	Both
	Attachment C – Work on Railroad Right-of-Way Flowchart	May 1, 2007	Both
3.680	Federal-aid Projects Involving Railroads	May 1, 2007	Both
	Attachment A – FHWA Authorization of Railroad Costs Flowchart	May 1, 2007	Both
Sectio	n 3.7 Lettings and Contracts	•	
3.705	Local Letting Process – State or Local Funded (see <u>I.M. 3.41</u> , dated September 2005; <u>I.M. 3.42</u> , dated March 2002; and <u>I.M. 3.43</u> , dated September 2002)	N/A	Both
3.710	DBE Guidelines	June 18, 2007	Both
3.720	Local Letting Process – Federal-aid	April 12, 2007	Both
	Attachment A - Pre-Award Checklist and Certification	April 12, 2007	Both
	Attachment B - Post-Award Checklist and Certification	April 12, 2007	Both
	Attachment C - Supplemental Agreement	April 12, 2007	Both
	Forms Packet* * The documents included in the Forms Packet are not actually a part of I.M. 3.720 or its attachments. However, for convenient download, these documents are bundled together in a self-extracting executable file (forms.exe).	N/A	Both
3.730	Iowa DOT Letting Process (see I.M. 3.44, dated September 2005)	N/A	Both
	Attachment A – Iowa DOT Letting Process Flowchart (see Packet, Flowcharts, <u>Chart No. 12 – DOT Pre-letting Process</u> and <u>Chart No. 13</u> – DOT Post-letting Process)	N/A	Both
3.750	Project Development Certification Instructions (see Packet, Index No. 8, Project Development Certification Instructions)	N/A	Both
	Attachment A – Project Development Certification Process Flowchart (see Packet, Flowcharts, Chart No. 11 – Project Development Certification Process)	N/A	Both
3.760	Public Interest Findings (see Packet, Index No. 8, Public Interest Findings)	N/A	Both
3.770	Paving Point Requirements	N/A	Counties
Sectio	n 3.8 Construction		
3.805	Construction Inspection (see I.M. 3.51, dated September 2002)	N/A	Both
3.810	Federal-aid Construction by Local Agency Forces (see Packet, Index No. 3, Force Account Construction Guidelines and Steps to Utilize Federal-aid for Force Account Construction)	N/A	Both
3.870	Farm-to-Market Voucher Process	N/A	Counties
3.070	i aiiii-to-ividiket vouchei Flocess	1 N/ /^\	Courilles

No.	Subject	Revision Date	Written To
Section	on 3.9 Project Close-out and Audits		
3.910	Final Review, Audit, and Close-out Procedures	N/A	Both
Chap	oter 4 – Systems Classification And Identification		
Section	on 4.0 General		
4.010	Procedures to Modify the Secondary Road Route Numbering System	September 2002	Counties
4.030	County Road Vacations	September 2002	Counties
	Attachment A - Resolution for Road Vacation Public Hearing (Word)	September 2002	Counties
	Attachment B - Notice of Public Hearing (Word)	September 2002	Counties
	Attachment C - Resolution to Vacate a County Road (Word)	September 2002	Counties
Section	on 4.1 Federal-aid Secondary System		
Section	on 4.2 Farm-to-Market System		
4.210	Modification of the Farm-to Market (FM) System	March 2002	Counties
	Attachment A - FM Review Board Application Resolution (Word)	March 2002	Counties
4.220	Farm-to-Market Review Board Advisory Opinions on Proposed Jurisdictional Transfers	April 2002	Counties

INSTRUCTIONAL MEMORANDUMS

To Local Public Agencies



To:	Counties and Cities	Date: August 6, 2007
From:	Office of Local Systems	I.M. No. 3.005
Subject:	Project Development Submittal Dates and Information	·

Contents: This Instructional Memorandum (I.M.) lists the submittal dates for some of the major milestone events for development for Local Public Agency (LPA) projects that will be let by the Iowa Department of Transportation (Iowa DOT). It also summarizes the information that should be included with each submittal.

Submittal Dates for Local Public Agency Projects Let by the Iowa DOT

Following are submittal dates for the November 20, 2007 through October 20, 2009 lowa DOT lettings. All submittals should be *received* by the lowa DOT Administering Office on the dates shown below. However, early submittals are always encouraged.

Concept Statement		Prelimina	ary Plans	Check	Plans	Final Plans			→ II
Major (42 weeks)	Minor (16 weeks)	Major (16 weeks)	Minor (11 weeks)	Major (6 weeks)	Minor (5 weeks)	and PDC (2 weeks)	Contracts Turn-in	Letting Date	Fiscal Year
11/14/06	05/15/07	05/15/07	06/19/07	07/24/07	07/31/07	08/21/07	09/04/07	11/20/07	
12/12/06	06/12/07	06/12/07	07/17/07	08/21/07	08/28/07	09/18/07	10/02/07	12/18/07	
01/16/07	07/17/07	07/17/07	08/21/07	09/25/07	10/02/07	10/23/07	11/06/07	01/16/08	
02/13/07	08/14/07	08/14/07	09/18/07	10/23/07	10/30/07	11/20/07	12/04/07	02/19/08	
03/13/07	09/11/07	09/11/07	10/16/07	11/20/07	11/27/07	12/18/07	12/31/07	03/18/08	
04/17/07	10/16/07	10/16/07	11/20/07	12/26/07	01/02/08	01/22/08	02/05/08	04/15/08	2008
05/15/07	11/13/07	11/13/07	12/18/07	01/22/08	01/29/08	02/19/08	03/04/08	05/20/08	08
06/12/07	12/11/07	12/11/07	01/15/08	02/19/08	02/26/08	03/18/08	04/01/08	06/17/08	
07/17/07	01/15/08	01/15/08	02/19/08	03/25/08	04/01/08	04/22/08	05/06/08	07/15/08	
08/14/07	02/12/08	02/12/08	03/18/08	04/22/08	04/29/08	05/20/08	06/03/08	08/19/08	
09/11/07	03/11/08	03/11/08	04/15/08	05/20/08	05/27/08	06/17/08	07/01/08	09/16/08	
10/16/07	04/15/08	04/15/08	05/20/08	06/24/08	07/01/08	07/22/08	08/05/08	10/21/08	
11/13/07	05/13/08	05/13/08	06/17/08	07/22/08	07/29/08	08/19/08	09/02/08	11/18/08	
12/18/07	06/17/08	06/17/08	07/22/08	08/26/08	09/02/08	09/23/08	10/07/08	12/16/08	
01/15/08	07/15/08	07/15/08	08/19/08	09/23/08	09/30/08	10/21/08	11/04/08	01/21/09	
02/12/08	08/12/08	08/12/08	09/16/08	10/21/08	10/28/08	11/18/08	12/02/08	02/17/09	
03/18/08	09/16/08	09/16/08	10/21/08	11/25/08	12/02/08	12/23/08	01/06/09	03/17/09	
04/15/08	10/14/08	10/14/08	11/18/08	12/23/08	12/30/08	01/20/09	02/03/09	04/21/09	2009
05/13/08	11/12/08	11/12/08	12/16/08	01/20/09	01/27/09	02/17/09	03/03/09	05/19/09	90
06/17/08	12/16/08	12/16/08	01/20/09	02/24/09	03/03/09	03/24/09	04/07/09	06/16/09	
07/15/08	01/13/09	01/13/09	02/17/09	03/24/09	03/31/09	04/21/09	05/05/09	07/21/09	
08/12/08	02/10/09	02/10/09	03/17/09	04/21/09	04/28/09	05/19/09	06/02/09	08/18/09	
09/16/08	03/17/09	03/17/09	04/21/09	05/26/09	06/02/09	06/23/09	07/07/09	09/15/09	
10/14/08	04/14/09	04/14/09	05/19/09	06/23/09	06/30/09	07/21/09	08/04/09	10/20/09	

Important notes regarding submittal dates:

1) Projects using the "Major" submittal dates typically involve any of the following: wetlands, recreational areas, or wildlife refuges; railroad crossings; historical structures or historical districts; right-of-way or easement acquisitions; or Federal-aid for consultant work. Examples include relocating a road on new alignment, major reconstruction, a major bridge, or a historical structure. Note: All projects requiring a hydraulic or structural review should follow the schedule for "Major" type projects.

- Projects using the "Minor" submittal dates typically do not involve any of the items listed above for the "Major" type projects. Examples include an asphalt resurfacing project or a bike trail surfacing project on an existing railroad bed.
- 3) Neither the Major nor the Minor project submittal dates are applicable to Federal-aid projects that require an Environmental Assessment (EA) or Environmental Impact Statement (EIS) document. The submittal dates shown above reflect the *minimum* amount of time required by the *Iowa DOT* to review the submittal. These dates do not reflect the time that may be required by other agencies for the appropriate reviews and approvals. The project schedule should be based on the specific circumstances of the project. Federal-aid projects that have significant impacts to environmental or historical resources, require large amounts of right-of-way, or involve adjustments to railroad or utility facilities, will likely require additional time to develop for letting. Therefore, in such cases, it will probably be necessary to submit the Concept Statement and Preliminary Plans earlier than the dates shown. For additional guidance and information, refer to I.M. 3.002, Federal-aid Project Scheduling.
- 4) The "Final Plans and PDC" date is when the LPA shall submit final plans and the Project Development Certification (PDC) to the Administering Office.
- 5) The "Letting Date" is the third Tuesday of every month, except January, which is the Wednesday after the third Tuesday of the month.
- 6) The "Contracts Turn-in" date is the first Tuesday, 2 months prior to letting. This date is when the Administering Office will deliver final plans to the Office of Contracts.
- 7) All other submittal dates are calculated from the "Contracts Turn-in" date by subtracting the number of weeks shown, except when such dates conflict with a State holiday. Dates adjusted for a holiday are shown in **bold**.
- 8) The "Fiscal Year" is the Federal fiscal year in which a project should be programmed in the Statewide Transportation Improvement Program (STIP) for the letting dates shown. Even though October 1 is the beginning of the Federal fiscal year, projects targeting an October letting should be programmed in the previous fiscal year. This is because projects in the October letting are authorized for letting in September.

Administering Office When it occurs in this document, and elsewhere throughout the I.M.s, the term, "Administering Office," shall refer to the Iowa DOT Office of Systems Planning for projects funded by the Transportation Enhancement, Federal Recreational Trails, Scenic Byways, Safe Routes to School, or Revitalize Iowa's Sound Economy (RISE) programs; unless such projects are already being administered by one of the Iowa DOT District Offices. For all other projects, the term, "Administering Office," shall refer to the appropriate Iowa DOT District Office.

Electronic Submittals Plans may be submitted in electronic format, if they conform to the requirements of the File Specifications for Electronic Plan Submittals to the Iowa DOT. Any of the other documents listed below may also be submitted in electronic format, provided the means of transmission and file format is acceptable to the Administering Office. Files may be transmitted via e-mail or the Transportation Project Management System (TPMS). If sent by e-mail, contact the Administering Office for the appropriate e-mail address. Acceptable file formats for electronic documents include: Microsoft Word (*.doc), Adobe Acrobat (*.pdf), Joint Photographs Expert Group (*.jpg), Graphic Interchange Format (*.gif), and Tag Image File Format (*.tif). If submitted electronically, paper copies are not required. Otherwise, submit hard copies as noted below.

Concept Statement Include the following items in a Federal-aid project "Concept Statement for Local Systems Federal-aid Projects" (Form 517001) submittal (non-Federal-aid projects do not require a Concept Statement):

1 transmittal letter (or e-mail, if submitted electronically). Include a description of any unique aspects of the project or other information that cannot be adequately explained on the Concept Statement form.
4 copies of the Concept Statement. This form is available on-line in either Microsoft Word or eForms XML format. Include a location map and any applicable environmental documents with each copy. For more
information, refer to I.M. 3.105, Concept Statement Instructions.
If a design exception is required, include 1 copy of the design exception documentation. For more
information, refer to I.M. 3.218, Design Exception Process. If the need for a design exception cannot be
determined when the Concept Statement is submitted, submit the design exception request as soon as
possible, but no later than the Check Plan submittal date.
If required by the Concept Statement, include 2 copies of the Environmental Data Sheet (Form 517006). This
form is available on-line in either Microsoft Word or eForms XML format. If the information required by this
form is not known at the time of the Concept Statement submittal, submit the Environmental Data Sheet as
soon as possible, but no later than the Preliminary Plan submittal date. For more information, refer to I.M.
3.110 Environmental Data Sheet Instructions

Incomplete Concept Statement submittals will delay project reviews. All submittals shall include the lowa DOT project number. Users of the Transportation Program Management System (<u>TPMS</u>) may request project numbers using this system; otherwise, contact the Administering Office to obtain a project number.

Preliminary Plans Include the following items in a Federal-aid project Preliminary Plan submittal (non-Federal-aid projects do not require preliminary plans):

 1 - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 - 3 -
 1 transmittal letter (or e-mail, if submitted electronically), including the following: the proposed letting date;
 identification of all changes from the previously approved project Concept Statement, if any; and
whether or not a hydraulic review is being requested.
2 copies of the plans for all Preliminary Plan submittals.
If the project involves a bridge or culvert that requires a hydraulic review, include 1 extra copy of the plans
and 2 copies of the hydraulic review materials.
If the project involves any work on an Interstate or Primary highway, include 3 extra copies of the plans.
If the project involves right-of-way acquisitions or easements, include 1 extra copy of the title sheet and plan
sheets that show the proposed right-of-way or easements.
If a design exception is required but has not been previously requested, include the design exception
documentation as noted in the Concept Statement section above.
If submittal of the Environmental Data Sheet (Form 517006) is required but has not been previously
submitted, include copies of this form as noted in the Concept Statement section above.
1 completed copy of the Preliminary Plan Checklist, included as Attachment B to I.M. 3.405, Preliminary Plans

For more information on the preliminary plan requirements and hydraulic review criteria for bridge and culvert projects, refer to <u>I.M. 3.405</u>, Preliminary Plans.

<u>Please note</u>: Design activities for Federal-aid projects may not progress past the preliminary plan stage until after FHWA Environmental Concurrence has been received.

Check Plans Include the following items in the check plan submittal:

(use of the checklist is encouraged, but not required).

- □ 1 transmittal letter (or e-mail, if submitted electronically), including the following information:
 - the proposed letting date;

Public Interest Findings.

- identification of all changes from the previously approved project Concept Statement, if any;
- whether or not a structural review is requested;
- if a bridge, culvert, or grading project does not require a U.S. Army Corps of Engineers 404 permit, a statement that explains why the permit is not required;
- if a bridge, culvert, or grading project does not require an Iowa Department of Natural Resources Floodplain Construction permit, a statement that explains why the permit is not required;
- if the project does not disturb one or more acres of land, a statement that the National Pollutant Discharge Elimination System (NPDES) permits is not required; and

•	if a federal-aid bridge or culvert project will not use epoxy-coated reinforcing steel, a waiver request as per the Bridge or Culvert Plan Supplementary Checklist, included as <u>Attachment A</u> to I.M. 3.510, Check
	and Final Bridge or Culvert Plans.
	copies of the plans for all check plan submittals.
	the project includes any Special Provisions, include 1 electronic copy of each Special Provision. If the
	heck Plans are submitted in hardcopy format, also include 1 hardcopy of the Special Provisions
☐ If	the project involves a bridge or culvert that requires a structural review, include 1 extra copy of the plans
ar	nd 2 copies of the structural calculations.
☐ If	the project involves any work on an Interstate or Primary highway, include 3 extra copies of the plans and 3
	ktra hard copies of each Special Provision.
☐ If	the project involves right-of-way acquisitions or easements, include 1 extra copy of the title sheet and plan
	neets that show the proposed right-of-way or easements.
	a design exception is required but has not been previously requested, include the design exception
	ocumentation as noted in the Concept Statement section above.
	completed copy of the Check and Final Plan Checklist, included as Attachment B to I.M. 3.505, Check and
	inal Plans (use of the checklist is encouraged, but not required).
	a Public Interest Finding is being requested, include justification. For more information, refer to I.M. 3.760,

Check plans should be 100% complete and incorporate all preliminary plan review comments provided by the Administering Office and any other offices that were involved in the preliminary plan review. The engineer's signature is not needed on the Check Plan submittal. For more information on the check plan requirements, refer to I.M. 3.505, Check and Final Plans. For more information on the structural review criteria for bridge and culvert projects, refer to I.M. 3.510, Check and Final Bridge or Culvert Plans.

Final Plans Include the following items in the final plan submittal:

Public Interest Findings.

	 1 transmittal letter (or e-mail, if submitted electronically), including the following information: the proposed letting date; if requested, any specific contract requirements (e.g., start date, number of working days, combined
	 projects, etc.), including the reasons for the request; identification of any changes, in addition to those requested by the check plan review, that have been made to the plans since the Check Plan submittal. Please be specific. It is especially important to note any changes that affect bid items or the estimate reference information. Use of highlighter to indicate the changes on the copy of the final plans is also acceptable; and
	• if multiple funding sources will be used for the contract (not counting the local match), specify the type and order in which the funds should be used.
	1 unbound set of reproducible final plans with original signatures. Note: The signature of the certifying
	Engineer and / or Architect shall be in contrasting ink (blue works best). Signatures on electronic plans do not
	require a color contrast. For more information, refer to the File Specifications for Electronic Plan Submittals to
	the lowa DOT.
	1 copy of the final plans.
	2 copies of the project cost estimate.
	1 electronic Trns*Port bid item file. The Trns*Port file is required for city projects and strongly encouraged for county projects with more than 6 bid items. For more information, refer to <u>I.M. 3.520</u> , Electronic Bid Item Information.
	If the project includes any Special Provisions, include 1 electronic copy of each Special Provision. If the Final
_	Plans are submitted in hardcopy format, also include 2 hardcopies of the Special Provisions
	If the project involves any work on a Interstate or Primary highway, include 3 extra copies of the plans and 3
	extra hard copies of each Special Provision.
	1 Project Development Certification (PDC) (Form 730002). The PDC is available on-line in either Microsoft
_	Word or Adobe Acrobat (PDF) format. For more information, refer to I.M. 3.750, Project Development Certification Instructions.
	If a Public Interest Finding is being requested, include justification. For more information, refer to I.M. 3.760,

Final plans should incorporate all check plan comments made by the Administering Office and any other offices involved in the check plan review. For more information on the final plan requirements, refer to <u>I.M. 3.505</u>, Check and Final Plans, and <u>I.M. 3.510</u>, Check and Final Bridge or Culvert Plans.